COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2011

ESTI MATE SUMVARY 06: 30: 43
CONTI D C15564S ESTI MATE NO 0031 PROG SPEC YR 2005
PCN: 15564S- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 671.0 DAYS TI VE ALLOW 693 WORK DAYS
1-70 JO NT REPAI RS PHASE 2 PERCENT TIME.  96.83 ORI G TI ME ALLON 630 WORK DAYS
PROJECT NO CR 600- 275
1-70 JO NT REPAI RS PHASE 2
NAVE OF ROAD: 1-70
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 13/ 2011 DATE TI ME STARTED 09/ 14/ 2008
4901 S. Wndernere St DATE LET 07/ 10/ 2008 DATE WORK BEGAN 09/ 14/ 2008
DATE AWARDED 07/ 29/ 2008 DATE TI ME STOPPED 07/13/2011
DATE CONTRACT EXECUTED 08/ 21/ 2008 DATE ACCEPTED 07/ 13/ 2011
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 09/ 14/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 23,872, 337.00 PARTI Ol PATI NG $ 94, 716. 68 $ -1, 283. 33
AVARD PRQJIECT AMT: $  21,624,300.00 NON-PARTI Ol PATI NG 23,724, 321. 76 602, 073. 05
PERCENT COWPLETE: 99. 78% TOTAL EARNI NGS 23, 819, 038. 44 600, 789. 72
FUNDS AVAI LABLE: $ 53, 298.56 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 23, 819, 038. 44 600, 789. 72
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -10, 000. 00 0.00
SECUR TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 23, 809, 038. 44 600, 789. 72
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 23, 809, 038. 44 600, 789. 72
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 600, 789. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH S PER OD
QTY TO DATE

27.000

CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 15564S-BI D
PRQIECT CR 600- 275 ESTI MATE NO 0031
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 Renoval of Concrete Pavenent Driveway at East side of 27.000
Bri ghton Bl vd
Sy
125. 00000
0010 202-00250 *Renoval of Pavenent Marking 14, 894. 000
SF
7. 00000
0015 202-00810 *Rermoval of Gound Sign 13. 000
EACH
192. 00000
0020 202- 01000 Renoval of Fence 30. 000
LF
11. 00000
0025 202-01130 *Renoval of Quardrail Type 3 Roadway Quardrail (Ranps) 3, 137. 000
LF
4. 25000
0030 208- 00045 Concrete Washout Structure 1. 000
EACH
1, 270. 00000
0035 208- 00050 StormDrain Inlet Protection 37. 000
EACH
435. 00000
0040 208-00051 StormDrain Inlet Protection (Type 1) 738. 000
LF
23. 00000
0045 208-00100 Sedi nent Renoval and Di sposal 1. 000
LS
8, 280. 00000
0050 208-00205 Er osi on Control Supervisor 154. 000
HOUR
75. 00000
0055 210-01011 Reset CGate 0. 000
EACH

1, 260. 00000
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Page 2
ESTI MATE RUN 08/ 23/ 2011

06: 30: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 375. 00
0. 00
104, 258. 00
0. 00
2, 496. 00
0. 00
330. 00
0. 00
13,332.25
0. 00
1, 270. 00
0. 00
16, 095. 00
0. 00
16, 974. 00
0. 00
8, 280. 00
0. 00
11, 550. 00
0. 00
0. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO. 0031 06: 30: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210- 01050 Reset Chain Link Fence 132. 000 132. 000
LF 0. 000 0. 00
28. 00000 132. 000 3, 696. 00
0065 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 506. 000 3, 506. 000
LF 0. 000 0. 00
23. 00000 3, 506. 000 80, 638. 00
0070 606-01370 *Transi tion Type 3G 7.000 7.000
EACH 0. 000 0. 00
1, 750. 00000 7.000 12, 250. 00
0075 606- 01380 *Transition Type 3H 7.000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0080 607-11525 *Fence (Plastic) 538. 000 538. 000
LF 0. 000 0. 00
5. 92000 538. 000 3, 184. 96
0085 607-11581 Fence (Tenporary) (Special) 0. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0090 607-52900 Li ne Post (Chain Link) 26. 000 26. 000
EACH 0. 000 0. 00
120. 00000 26. 000 3, 120. 00
0095 607-52905 End Post (Chain Link) 2. 000 2. 000
EACH 0. 000 0. 00
280. 00000 2.000 560. 00
0100 607-52910 Corner and Line Brace Post (Chain Link) 1. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0105 607-53172 Fence Chain Link (72 Inch) 266. 000 266. 000
LF 0. 000 0. 00
15. 00000 266. 000 3, 990. 00
0110 609-21020 Curb and Qutter Type 2 (Section Il-B) 30. 000 30. 000
LF 0. 000 0. 00
40. 00000 30. 000 1, 200. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15564S- Bl D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 614-00011 *Sign Panel (Qass I) 38. 000 38. 000
SF 0. 000 0. 00
26. 00000 38. 000 988. 00
0120 614-00012 *Sign Panel (Cass I1) 324. 000 324. 000
SF 0. 000 0. 00
27.00000 324. 000 8, 748. 00
0125 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 140. 000 140. 000
Sl i pbase)
LF 0. 000 0. 00
74. 00000 140. 000 10, 360. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
L, 530, 000. 00000 1. 000 1, 530, 000. 00
0135 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0140 627-00005 *Epoxy Pavenent MarKking 147. 000 147. 000
GAL 0. 000 0. 00
180. 00000 147. 000 26, 460. 00
0145 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 825. 000 825. 000
GAL 0. 000 0. 00
99. 00000 825. 000 81, 675. 00
0150 630-00000  *Fl aggi ng 7, 650. 000 7, 615. 500
HOUR 34.500 1, 035. 00
30. 00000 7, 650. 000 229, 500. 00
0155 630- 00003 *Uni formed Traffic Control 10, 646. 000 10, 328. 000
HOUR 148. 500 14, 107. 50
95. 00000 10, 476. 500 995, 267. 50
0160 630- 00007 *Traffic Control Inspection 249. 000 249. 000
DAY -1. 000 -320. 00
320. 00000 248. 000 79, 360. 00
0165 630-00012 *Traffic Control Managenent 630. 000 600. 000
DAY 14. 000 12, 880. 00
920. 00000 614. 000 564, 880. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-00020 *Traffic Control Vehicle 1, 145. 000 1, 000. 800
DAY 130. 200 4, 166. 40
32. 00000 1, 131. 000 36, 192. 00
0175 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 510. 00
1, 275. 00000 4. 000 5,100. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 400 60. 00
150. 00000 4. 000 600. 00
0185 630-80336 *Barricade (Type 3 MB) (Tenporary) 17. 000 15. 300
EACH 1.700 867. 00
510. 00000 17. 000 8, 670. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 251. 000 225.900
EACH 25.100 3,137.50
125. 00000 251. 000 31, 375. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 101. 700
EACH 11. 300 1,412. 50
125. 00000 113. 000 14, 125. 00
0200 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 125. 00
125. 00000 10. 000 1, 250. 00
0205 630-80344 *Construction Traffic Sign (Special) 122. 000 109. 800
SF 12. 200 390. 40
32. 00000 122. 000 3,904. 00
0210 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 7,200. 00
12, 000. 00000 6. 000 72, 000. 00
0215 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel 8. 000 7.200
Type
yee) EACH 0. 800 1, 020. 00
1, 275. 00000 8. 000 10, 200. 00
0220 630- 80360 *Drum Channel i zi ng Devi ce 180. 000 162. 000
EACH 18. 000 810. 00
45. 00000 180. 000 8, 100. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80370 *Concrete Barrier (Tenporary) 7,168. 000 6, 451. 200
LF 716. 800 57, 344. 00
80. 00000 7,168. 000 573, 440. 00
0230 630- 80380 *Traffic Cone 500. 000 450. 000
EACH 50. 000 750. 00
15. 00000 500. 000 7,500. 00
0235 630-85010 *| npact Attenuator (Tenporary) 7.000 6. 300
EACH 0. 700 5, 320. 00
7, 600. 00000 7.000 53, 200. 00
0240 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 200 5, 000. 00
25, 000. 00000 2.000 50, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 229. 950 229. 950
FA 0. 000 0. 00
1. 00000 229. 950 229.95
0255 700-70014 F/ A I ncentive HVA (G ading SX)(100) (PG 76-28) 2, 685. 560 2, 685. 560
FA 0. 000 0. 00
1. 00000 2, 685. 560 2,685.56
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness | ncentive 6, 490. 290 6, 490. 290
FA 0. 000 0. 00
1. 00000 6, 490. 290 6, 490. 29
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -48,911. 230 -48,911. 230
FA 0. 000 0. 00
1. 00000 -48,911. 230 -48,911. 23
0275 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 700-70023 F/ A On- The-Job Trai nee 2,048. 000 2, 048. 000
FA 0. 000 0. 00
1. 00000 2,048. 000 2,048. 00
0285 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/ A Renove & Install RR Signalization 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70040 F/ A Railroad UPRR Design Review of Plans 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70042 F/ A Railroad Fl aggi ng 27, 648. 390 27, 648. 390
FA 0. 000 0. 00
1. 00000 27, 648. 390 27, 648. 39
0305 700- 70060 *F/A Adjust Uilities 231, 531. 630 231, 531. 630
FA 0. 000 0. 00
1. 00000 231, 531. 630 231,531. 63
0310 700-70081 F/ A Provide Noise Mtigation 41, 855. 240 805. 900
FA 41, 049. 340 41, 049. 34
1. 00000 41, 855. 240 41, 855. 24
0315 700- 70380 F/ A Erosi on Control 10, 421. 360 0. 000
FA 10, 421. 360 10, 421. 36
1. 00000 10, 421. 360 10, 421. 36
0320 700- 70495 *F/ A Asbest os Abat enent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70588 *F/ A Transportation of Hazardous Materi al 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70589 *F/ A Environmental Health & Safety Managenent 372.020 372.020
F A 0. 000 0. 00
1. 00000 372. 020 372.02



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700- 70591 *F/ A Heal th and Safety O ficer 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 202-01300 Renoval of End Anchorage Ranp Quardrail |nprovenents / 1. 000 1. 000
CMO 007
EACH 0. 000 0. 00
181. 50000 1. 000 181. 50
0605 203-01597 Pot hol i ng Ranp Cuardrail |nprovenents / CMD 007 17. 000 17. 000
HOUR 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0610 606-01340 End Anchorage Type 3D Ranp Cuardrail |nprovenments / CMD 0. 000 0. 000
007
EACH 0. 000 0. 00
704. 00000 0. 000 0. 00
0615 606-02003 End Anchorage (Nonflared) Ranp Quardrail |nprovenents / 7.000 7.000
CMO 007
EACH 0. 000 0. 00
2,211. 00000 7.000 15, 477. 00
0665 627-01001 Preforned Plastic Pavenent Marking (Type I) CMD 012 2, 369. 000 2, 369. 000
SF 0. 000 0. 00
10. 60000 2, 369. 000 25,111. 40
0675 900- 00007 Added Item (Each)/ Lane Rental Fee -2.000 -2.000
EACH 0. 000 0. 00
5, 000. 00000 -2.000 -10, 000. 00
0680 700- 70034 F/A Price Adjustment for Violation of Wrking Tine - 450. 000 - 450. 000
FA 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0710 202- 00805 Renoval of Overhead Sign Structure CVD 018 2. 000 0. 000
EACH 2.000 8,526. 42
4,263. 21000 2.000 8,526. 42
0715 202-00821 Renoval of Sign Panel CMD 018 6. 000 0. 000
EACH 6. 000 2,209. 14
368. 19000 6. 000 2,209. 14
0720 211-00212 1-1/2 Inch Core Drilled Hole CMD 018 88. 000 0. 000
LF 88. 000 48, 048. 00
546. 00000 88. 000 48, 048. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15564S- Bl D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0725 503-00042 Drilled Caisson (42 Inch) CMD 018 147. 000 147. 000
LF 0. 000 0. 00
650. 00000 147. 000 95, 550. 00
0730 614-00013 Sign Panel (CGass I11) CVMD 018 659. 000 0. 000
SF 659. 000 16, 850. 63
25. 57000 659. 000 16, 850. 63
0735 614-31800 Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 4. 000 0. 000
CMO 018
EACH 4.000 97, 528. 20
24, 382. 05000 4. 000 97,528. 20
0740 626- 00000 Mobi | i zati on CMO 018 0. 000 1. 000
LS 0. 000 0. 00
40, 343. 68000 1. 000 40, 343. 68
0745 630-80335 Barricade (Type 3 MA) (Tenporary) CMD 018 9. 000 0. 000
EACH 9. 000 148. 50
16. 50000 9. 000 148. 50
0750 630-80341 Construction Traffic Sign (Panel Size A) CMD 018 31. 000 1.800
EACH 29. 200 321. 20
11. 00000 31. 000 341. 00
0755 630- 80342 Construction Traffic Sign (Panel Size B) CMD 018 37.000 12. 600
EACH 24. 400 912. 56
37.40000 37.000 1, 383. 80
0760 630-80343 Construction Traffic Sign (Panel Size C) CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0765 630-80355 Portabl e Message Sign Panel CMD 018 6. 000 0. 000
EACH 6. 000 5, 610. 00
935. 00000 6. 000 5, 610. 00
0770 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.800
Type) CMD 018
EACH 4.200 1, 201. 20
286. 00000 6. 000 1, 716. 00
0775 630- 80380 Traffic Cone CMD 018 350. 000 171. 000
EACH 179. 000 1,673.65
9. 35000 350. 000 3,272.50



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15564S- Bl D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 900
(Tenporary) CMO 018
EACH 1.100 4,719. 00
4,290. 00000 2.000 8, 580. 00
0785 700-70080 F/ A Furnish CMO 018 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70080 F/ A Furni sh CMO 018 43, 316. 350 0. 000
F A 43, 316. 350 43, 316. 35
1. 00000 43, 316. 350 43, 316. 35
0795 900- 00007 Added Item (Each)/ CMD 018 -11,922. 180 -11,922. 180
EACH 0. 000 0. 00
1. 00000 -11,922. 180 -11,922. 18
CAT 0200 CURRENT AMI $ 5,382,738.68$% 398, 350.85$% 5, 391, 491. 86
CAT NOO300 STRUCTURES
0340 202-00226 Renoval of Asphalt Mat (Special) 2,524.000 2,524.000
SY 0. 000 0. 00
34. 00000 2,524.000 85, 816. 00
0345 202-00240 *Renoval of Asphalt Mat (Pl aning) 81, 935. 000 81, 935. 000
SY 0. 000 0. 00
6. 50000 81, 935. 000 532, 577. 50
0350 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 74.000 74. 000
SY 0. 000 0. 00
49. 00000 74. 000 3, 626. 00
0355 202- 00453 Renoval of Portions of Present Structure (dass 2) 1. 000 1. 000
Bri dge Deck
SY 0. 000 0. 00
196. 00000 1. 000 196. 00
0360 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Bri dge Deck
SY 0. 000 0. 00
475. 00000 0. 000 0. 00
0365 202- 00480 Renoval O Portions Of Present Structure (Special) 3, 776. 000 3, 776. 000
SY 0. 000 0. 00
75. 00000 3,776. 000 283, 200. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 15564S- Bl D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0370 202- 00503 *Renoval of Portions of Present Structure 1, 253. 000 1, 253. 000
SY 0. 000 0. 00
1, 740. 00000 1, 253. 000 2,180, 220. 00
0375 202- 00504 Renoval of Expansion Device 581. 000 581. 000
LF 0. 000 0. 00
325. 00000 581. 000 188, 825. 00
0380 202-00895 *Renoval of |npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
1, 910. 00000 3. 000 5, 730. 00
0385 202-01130 *Renoval of Quardrail Type 3 Median Rail Bridge 11, 318. 000 11, 318. 000
Structure
LF 0. 000 0. 00
8. 00000 11, 318. 000 90, 544. 00
0390 210-01300 *Reset |npact Attenuator 11. 000 11. 000
EACH 0. 000 0. 00
2,550. 00000 11. 000 28, 050. 00
0395 211-00100 Drilling Hole 2,111. 000 2,111. 000
LF 0. 000 0. 00
62. 00000 2,111. 000 130, 882. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 994. 250 1, 994. 250
TON 0. 000 0. 00
175. 00000 1, 994. 250 348,993. 75
0405 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 12, 008. 830 12, 008. 830
TON 0. 000 0. 00
92. 00000 12, 008. 830 1, 104, 812. 36
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 9, 358. 160 9, 358. 160
TON 0. 000 0. 00
100. 00000 9, 358. 160 935, 816. 00
0415 411-10255 *Emul sified Asphalt (Sl ow Setting) 8, 116. 000 8, 116. 000
GAL 0. 000 0. 00
2.50000 8, 116. 000 20, 290. 00
0420 509- 00010 Structural Steel (Special) 53, 400. 000 53, 400. 000
LB 0. 000 0. 00
2. 60000 53, 400. 000 138, 840. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0425 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
2, 360, 000. 00000 1. 000 2, 360, 000. 00
0430 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
122. 00000 0. 000 0. 00
0435 512-00101  Bearing Device (Type I) 120. 000 120. 000
EACH 0. 000 0. 00
750. 00000 120. 000 90, 000. 00
0435 MATERI AL ALLOWANCE Bearing Device (Type 1) 0. 000
EACH 0. 000 0. 00
271. 48440 0. 000 0. 00
0440 513-00690 Bridge Drain (Special) 77.000 77.000
EACH 0. 000 0. 00
4,820. 00000 77.000 371, 140. 00
0440 MATERI AL ALLOMANCE 10" Drain Pipe and Fittings 0. 000
EACH 0. 000 0. 00
907. 65000 0. 000 0. 00
0445 515-00120 Wat er proof i ng ( Menbr ane) 4, 620. 000 4, 620. 000
SY 0. 000 0. 00
19. 00000 4,620. 000 87, 780. 00
0450 515-00400 Concrete Seal er 1, 797. 000 1, 797. 000
SY 0. 000 0. 00
10. 00000 1, 797. 000 17, 970. 00
0455 515-00410 Concrete Sealer (CalciumNitrite) 5, 602. 000 5, 602. 000
SY 0. 000 0. 00
13. 00000 5, 602. 000 72,826. 00
0460 518-01004 Bri dge Expansion Device (0-4 Inch) 1, 181. 000 1,181. 000
LF 0. 000 0. 00
345. 00000 1, 181. 000 407, 445. 00
0460 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
100. 35653 0. 000 0. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0465 518-02010 El astoneri c Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0470 519-01000 Epoxy Resin (Injection) 185. 000 185. 000
LF 0. 000 0. 00
95. 00000 185. 000 17,575. 00
0475 601- 03040 Concrete O ass D (Bridge) 1, 116. 100 1,111. 000
cY 5.100 5, 865. 00
1, 150. 00000 1, 116. 100 1, 283, 515. 00
0480 601- 03041 Concrete Cass D (Bridge) (Special) 990. 600 990. 600
(9 0. 000 0. 00
1, 430. 00000 990. 600 1, 416, 558. 00
0485 601-06100 Concrete (Patching) (Bridge Deck Repair) 0. 000 0. 000
(e 0. 000 0. 00
2, 140. 00000 0. 000 0. 00
0490 601- 06150 Concrete (Patching) 6, 789. 000 6, 789. 000
SF 0. 000 0. 00
35. 00000 6, 789. 000 237, 615. 00
0495 602- 00000 *Rei nforcing Steel 432, 211. 000 432, 211. 000
LB 0. 000 0. 00
1. 60000 432, 211. 000 691, 537. 60
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 77, 855. 000 76, 770. 000
LB 1, 085. 000 1,898.75
1. 75000 77, 855. 000 136, 246. 25
0505 602- 00060 Reinforcing Steel Splice 3, 980. 000 3, 980. 000
EACH 0. 000 0. 00
298. 00000 3, 980. 000 1, 186, 040. 00
0510 602- 00070 Rei nf (Fi ber Reinforcenent) (Surface) 43. 300 43. 300
MKFT 0. 000 0. 00
2,100. 00000 43. 300 90, 930. 00
0510 MATERI AL ALLOMNCE FRP W ap 0. 000
MKFT 0. 000 0. 00
1, 088. 70884 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0515 606- 10705 *Bridge Rail Type 7 (Special) 5, 713. 000 5, 713. 000
LF 0. 000 0. 00
70. 00000 5, 713. 000 399, 910. 00
0520 606-11010 *Bridge Rail Type 10R 14, 624. 000 14, 624. 000
LF 0. 000 0. 00
110. 00000 14, 624. 000 1, 608, 640. 00
0520 MATERI AL ALLOMANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
65. 48000 0. 000 0. 00
0525 607-53220 Fence Chain Link (120 Inch) Over UPRR & BNSF 633. 000 633. 000
LF 0. 000 0. 00
235. 00000 633. 000 148, 755. 00
0525 MATERI AL ALLOMNCE Fence Chain Link (120 Inch) 0. 000
LF 0. 000 0. 00
20. 74506 0. 000 0. 00
0530 614-85001 *| npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
28, 000. 00000 3. 000 84, 000. 00
0530 MATERI AL ALLOMNCE | npact Attenuators 0. 000
EACH 0. 000 0. 00
22,004. 33334 0. 000 0. 00
0570 900- 00021 Added Item (Square Foot)/ Concrete Scaling 1, 749. 000 1, 682. 000
SF 67. 000 1,273.00
19. 00000 1, 749. 000 33, 231. 00
0575 700- 70032 F/ A Emergency Repair Energency Repairs CMD 004 (MR 52, 338. 980 11, 610. 660
101-2
) FA 12,373. 120 12,373.12
1. 00000 23,983. 780 23,983.78
0585 202- 00425 Renoval of Bridge Railing CMO #006 - MCR, January, 2009 14, 611. 000 14, 611. 000
LF 0. 000 0. 00
2.11000 14, 611. 000 30, 829. 21
0590 900- 00007 Added Item (Each)/ Renoval of Bridge Drain 1. 000 1. 000
EACH 0. 000 0. 00
1, 663. 30000 1. 000 1, 663. 30



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 15564S-BI D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0595 900- 00006 Added Item (Dol lar)/ Price Adjustment for Concrete -4,312. 470 -4,312.470
G ass D (Bridge)(Special)
DOL 0. 000 0. 00
1. 00000 -4,312. 470 -4,312. 47
0620 211-00100 Drilling Hole Mnor Contract Revisions, April, 2009 4, 031. 000 4,019. 000
LF 12. 000 200. 52
16. 71000 4,031. 000 67, 358. 01
0625 900- 00021 Added |tem (Square Foot)/ Provide Tenporary Bridge Deck 2, 304. 000 2,304. 000
/ CMD 009
SF 0. 000 0. 00
81. 25000 2, 304. 000 187, 200. 00
0630 900- 00021 Added Item (Square Foot)/ Install Tenporary Bridge Deck 20, 372. 000 20, 372. 000
/ CMD 009
SF 0. 000 0. 00
18. 65000 20, 372. 000 379, 937. 80
0635 700- 70050 F/ A Renoval Renoval of Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70081 F/ A Provide Furnish Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70034 F/ A Price Adjustments - Tenporary Asphalt 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 900- 00006 Added Item (Dollar)/ Price Adjustment for Overweight -636. 000 -636. 000
Loads
DOL 0. 000 0. 00
1. 00000 -636. 000 -636. 00
0655 700-70131 F/ A Modify Gore Modifications at Joint 77, WB 23,882. 610 0. 000
FA 23,882. 610 23,882.61
1. 00000 23,882. 610 23,882.61
0660 900- 00007 Added |Item (Each)/ Bridge Drain Flunes 23. 000 23. 000
EACH 0. 000 0. 00
400. 00000 23. 000 9, 200. 00
0670 700-70131 F/' A Modify Mdify Bridge Drain Flunes 64, 965. 930 0. 000
FA 31, 452. 710 31,452. 71
1. 00000 31, 452. 710 31,452. 71



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 15564S- Bl D ESTI MATE RUN 08/ 23/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0690 900-00010 Added Item (Hour)/ Dianond Grinding at Joint 54, WB 4. 000 4.000
HOUR 0. 000 0. 00
682. 00000 4. 000 2,728.00
0695 607- 11560 Debris Barrier CMD 017 2,528. 000 928. 000
SF 1, 600. 000 44, 800. 00
28. 00000 2,528. 000 70, 784. 00
0700 900-00012 Added Item (Foot)/ CMD 017 410. 000 160. 000
LF 250. 000 17, 487.50
69. 95000 410. 000 28, 679. 50
0705 700-70130 *F/ A Repair CMD 017 4,462. 120 0. 000
FA 4,462. 120 4,462. 12
1. 00000 4,462. 120 4,462. 12
CAT 0300 CURRENT AMI  $17,739,213.45$% 143, 695. 33 $17, 677, 345. 03
CAT NO0301 UPRR Bridge E-17-Z
0535 202- 00503 Renoval of Portions of Present Structure UPRR Bridge 141. 000 141. 000
E-17-Z
SY 0. 000 0. 00
3, 140. 00000 141. 000 442, 740. 00
0540 515-00400 Concrete Seal er 656. 000 656. 000
SY 0. 000 0. 00
10. 00000 656. 000 6, 560. 00
0545 601-06150 Concrete (Patching) UPRR Bridge E-17-Z 1, 266. 000 1, 266. 000
SF 0. 000 0. 00
115. 00000 1, 266. 000 145, 590. 00
0550 602- 00000 Rei nforcing Steel UPRR Bridge E-17-Z 284. 000 284. 000
LB 0. 000 0. 00
2. 00000 284. 000 568. 00
0685 700-70130 F/ A Repair Steel Grder Repairs on Str. E-17-Z 60, 026. 870 0. 000
FA 60, 026. 870 60, 026. 87
1. 00000 60, 026. 870 60, 026. 87
CAT 0301 CURRENT AMI $ 655, 484. 87 $ 60, 026. 87 $ 655, 484. 87
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0555 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
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PON: 15564S- BI D ESTI MATE RUN 08/ 23/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0031 06: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0560 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0565 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0580 900- 00019 Added Item (Month)/ Price Adjustnent for T-1 Lines - 24. 000 0. 000
MON -28.000 -1,283.33
45. 83333 -28.000 -1,283.33
CAT 0400 CURRENT AMI $ 94, 900. 00 $ -1,283.33% 94, 716. 67

PRQJIECT TOTAL CURRENT AMI $ 23,872,337.00 $ 600, 789. 72 $23, 819, 038. 43



